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1.0 INTRODUCTION 

This document sen/es as the Final Report for the Removal Action activities conducted at Sixty-
One Industrial Park Site in Memphis, Tennessee under the Administrative Order on Consent 
(AOC) between UTA and EPA dated April 10, 1996. This report includes a description of the site 
activities, the analytical results and data validation from all sampling events, and the 
nonhazardous waste manifests/weigh tickets for the treated sludge disposed of off-site. 

1.1 Report Organization 

The Final Report is organized into the following sections: 

Section 1.0 Introduction - Describes the organization of the Final Report and contains the 
certification statement by UTA as required by Section V.2.6 of the AOC. 

Section 2.0 Settino - Presents a site description and history, and the regulatory background of 
the project to date. 

Section 3.0 Activities Conducted Under the UAO Briefly summarizes removal action activities 
conducted by UTA/ENSR under the Unilateral Administrative Order (UAO dated January 26, 
1995) which led to the work conducted under the AOC. 

Section 4.0 Sludae Treatment and Disposal Conducted Under the AOC - Summarizes the 
lagoon sludge excavation and treatment activities conducted by ENSR as part of the Removal 
Action under the AOC, and provides the analytical results of the treated sludge verification 
samples. 

Section 5.0 Wastewater Discharge to the POTW - Summarizes the wastewater discharge events 
conducted under the AOC and provides the analytical results of the samples collected to meet 
the POTW requirements. 

Section 6.0 Removal Confirmation Samplina - Summarizes the sampling events conducted to 
confirm removal of the impacted sludge from the former lagoons and provides the analytical 
results of the confirmation samples. 

Section 7.0 Conclusion - Summarizes and concludes the events and the outcome of the AOC. 
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Section 8.0 Cost - Provides a good faith estimate of total costs incurred in complying with the 
AOC. 

1.2 Certification 

In accordance with Section V.2.6 of the AOC, UTA makes the following certification regarding 
the preparation of this report. 

Under penalty of law, I certify that to the best of my knowledge, after appropriate inquiries of all 
relevant persons involved in the preparation of the report, the information submitted is true, 
accurate, and complete. 1 am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 

'<UM^^/^ 

lacielak, 
Environmeiht, Health & Safety 
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2.0 SETTING 

2.1 Site Description and Background 

Highway 61 Industrial Park, Memphis, Tennessee, hereafter referred to as "the site", is located 
on approximately 97 acres near the Tennessee/Mississippi state line in southwest Shelby 
County, Tennessee. Figure 1-1 is a vicinity map showing the site's location. The site contains 
seven lagoons and numerous buildings; salvage material is located throughout the site. 
Approximately 3.5 to 3.7 acres of the site consist of lagoons. At present, site access is 
controlled by a 6-foot cyclone fence around the perimeter of the developed section. 

Pace-Caribe, Inc., (Pace) operated a pyrotechnic and ordnance production facility on the Site 
from the early 1960s through 1967, manufacturing flares, smoke signals and bombs, illuminating 
signals, ignition and detonation devices, and other ordnance for the military during the Vietnam 
War. Pace also conducted metal plating operations on the Site. The metal plating system 
included the series of lagoons which were allegedly used for oxidation purposes. 

Ambac Industries, Inc. purchased the property from Pace in 1968, and Pace continued as a 
division of Ambac in pyrotechnic and ordnance production on the Site, as well as metal plating 
operations, until 1973. 

On April 10, 1973, Mr. Bennie Lazarov, as nominee for 61 Industrial Park, Ltd., purchased the 
Site from Ambac Industries. In the April 10, 1973 sales agreement, Ambac Industries, Inc. 
reserved the right to complete plating operations, using buildings, machines and equipment, 
warehouses, a water pumping station and plating water treatment facilities for 30 days after the 
date of the agreement. Ambac Industries, Inc., exercised these rights, continuing operations 
through May 9, 1973. The plating equipment and associated plating chemicals were then sold 
to 61 Industrial Park, Ltd. as part of the Sales Agreement. After sale to 61 Industrial Park, Ltd., 
the site was used to store salvage material. Additionally, the property was leased to several 
businesses between 1973 and present. The site is currently owned and operated by Mr. Buddy 
Lazarov and is used for storing salvage material. 
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2.2 Regulatory Background 

In November 1993, EPA Region IV conducted a preliminary investigation ofthe site to ascertain 
whether or not a potential threat to the environment and human health existed because of past 
practices at the facility. EPA's assessment identified metal and organic contamination, 
explosives, slag piles, waste batteries, and waste-containing drums in addition to seven lagoons 
allegedly used for oxidation purposes and containing contaminated sludge. EPA directed that 
these items be removed from the Site and disposed of (UAO dated January 26, 1995). 

The portion of the work performed by UTA as described in the Order included: 

• removal and disposal of the contaminated sludges and soils associated with on-site 
lagoons exceeding cleanup levels; and 

• confirmatory sampling in and adjacent to the excavation areas and, to the extent 
associated contamination exceeded cleanup goals, removal and disposal of such 
contamination until confirmatory sampling demonstrated compliance with cleanup 
levels. 

EPA was in agreement that the removal action could include on-site treatment, providing the 
cleanup levels were achieved. 

Table 1-1 presents the preliminary cleanup levels established by EPA. 

TABLE 2-1 
Soil Removal Cleanup Levels 

iiiiiiB̂ ^̂ ^̂ ^ 

Total Petroleum Hydrocarbons (TPH) 

Cadmium (total) 

Chromium (total) 

Chromium VI 

Lead (total) 

|;il||||||;i|ipii|||ii;|e^ 

100 

60 

400 

205 

500 
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3.0 ACTIVITIES CONDUCTED UNDER THE UAO 

Activities conducted by UTA/ENSR and the other Potentially Responsible Parties (PRPs) under 
the UAO are detailed in the UAO Final Report, which will be submitted to EPA by the UAO 
Project Coordinator, EnSafe, within 90 days of the UAO deadline. Those activities which led to 
the work conducted under the AOC are briefly summarized in this section. 

3.1 Lagoon Investigation Activities 

As part ofthe Removal Action, ENSR conducted an investigation ofthe lagoons, which consisted 
of the following activities: 

• Sampling and analysis of sludges and underlying soils in each of the lagoons. 
• Sampling and analysis of the surface water in each of the lagoons. 
• Installation of five groundwater monitoring wells and sampling and analysis of the 

groundwater from each well. 
• Sampling and analysis of sediments from locations downstream of the lagoon surface 

water discharge. 

The lagoon investigation activities conducted by ENSR and the analytical results of the 
investigation are detailed in the Removal Action Plan submitted to EPA and the State of 
Tennessee in June 1995 (ENSR Document No. 6916-133-600). 

Based on the analytical data from the sludge characterization, the following constituents of 
concern were identified: 

• cadmium 
• chromium (trivalent) 

• TPH 

Analytical data from the groundwater sampling indicated that the contaminated sludges and soils 
had not impacted groundwater quality. 
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3.2 Treatment Activities 

Once the lagoon water, sludges, and underlying soils were characterized, ENSR prepared a 
Streamlined Feasibility Evaluation to determine the optimum removal action alternative. The 
evaluation was submitted to EPA as part of the June 1995 Removal Action Plan. The removal 
action alternative selected consisted of on-site solidification/stabilization of the lagoon sludge, 
followed either by on-site containment or off-site disposal at an approved landfill. 

ENSR conducted a bench-scale treatability study in September of 1995 to determine the 
optimum recipe for achieving sludge stabilization and solidification. Results of the study 
indicated that a 10% mix of lime kiln dust (LKD) would meet land disposal restriction (LDRs). 
Due to the difficulties in achieving thorough mixing of a 10% admixture, ENSR and UTA decided 
to use a 20% mix of LKD. A pilot study was conducted, and the results supported the findings 
of the bench-scale test, indicating that a mixture of 20% LKD alone would immobilize the 
constituents of concern to meet LDR criteria, and that a mixture of 20% LKD along with 5% 
Portland cement would also meet strength criteria for on-site disposal with a clay cap. 

Stabilization agents were transported to the site and stockpiled in each lagoon; the specified 
volumes of reagents were dispersed throughout the lagoons using tracked excavators. After 
application ofthe 20% LKD (weight:weight basis), the sludge and soils were mixed (the process 
hereafter referred to as preconditioning) using a trackhoe. Mixing continued until the blended 
materials appeared homogeneous. 

Following preconditioning of each lagoon, sludge from Lagoons 1,2,3, and 5 were consolidated 
into Lagoons 4 and 6. 

Confirmation sampling of floors and sidewalls of the excavated lagoons (Lagoons 1, 2, 3, and 
5) was conducted in accordance with the June 1995 RAP. Confirmation samples along the floor 
of the excavated lagoons were collected at the nodes of a 70' X 70' grid. Samples along the 
sidewalls were collected from mid-depth every 50' around the lagoon periphery. Confirmation 
samples were analyzed for total cadmium, total chromium and TPH. Final confirmation sample 
results indicated that all former lagoons (other than 4 and 6) were excavated to below clean-up 
levels. Analytical results and data from all confirmation samples collected as part of work 
conducted under the UAO are provided in the UAO Final Report. 
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3.3 Submittal of Delisting Petition 

During the course of conducting preconditioning activities, it was confirmed by EPA that the 
lagoon sludge was classified as a listed hazardous waste because a portion may have been 
generated as part of electroplating activities. (Under 40 CFR 261, Subpart D, wastewater 
treatment sludges from electroplating operations are classified as EPA Hazardous Waste Number 
F006.) Therefore, unless the sludge was "delisted", it would have to either be treated and 
contained on-site (as a CERCLA area of contamination) or disposed of off-site as a hazardous 
waste. 

In October of 1995, ENSR prepared and submitted a petition to exclude or "delist" the stabilized 
sludge from the lists of hazardous wastes in 40 CFR Part 261, Subpart D, in accordance with the 
procedures set forth in 40 CFR §260.20 and §260.22. The basis for the delisting request was 
that the constituents for which the sludge was rendered hazardous were rendered immobile by 
stabilization. 

The delisting petition was submitted to the project On-Scene Coordinator (OSC), Ms. Dora Ann 
Johnson, to forward to the appropriate regulatory personnel. In January of 1996, ENSR covered 
the preconditioned sludge with plastic liners for temporary storage in Lagoons 4 and 6 and 
demobilized from the site pending EPA review of the petition. 

Review of the petition by EPA was delayed by the shifting of regulatory authority which occurred 
at the time of the petition submittal. On November 20, 1995, ENSR called the Tennessee 
Department of Environment and Conservation (TDEC), Division of Solid Waste (Nashville) to 
inquire about the status of the petition. The TDEC (Mr. Jerry Ingram) informed ENSR in this 
telephone conversation that the authority to delist a waste in the state of Tennessee currently 
belonged to EPA (as opposed to the State). On November 23,1995, EPA, Washington D.C. (Mr. 
Chichang Chen), confirmed receipt of UTA's petition forwarded by Ms. Johnson. However, Mr. 
Chen informed ENSR that as of October 1995, EPA headquarters reverted delisting authority 
back to EPA Regions, and therefore (EPA) headquarters would be sending the petition back to 
(EPA) Region IV for review. 

In January 1996, the EPA RCRA branch. Region IV, (Ms. Judy Sophianopoulos) confirmed 
receipt of the petition, and made subsequent requests for minor additional data and clarifications. 
ENSR submitted the requested information and clarifications in January and February, 1996, and 
on February 21,1996, pursuant to Ms. Sophianopoulos' request, ENSR submitted a copy of the 
petition to the TDEC (Mr. Jerry Ingram). 
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4.0 SLUDGE TREATMENT AND DISPOSAL CONDUCTED UNDER THE AOC 

In April of 1996, ENSR prepared and submitted to EPA a Revision to the Removal Action Plan 
(RAP) Supplement, which provided the scope of work for completion ofthe removal action under 
the April 10, 1996 AOC between UTA and EPA. The plan provided for final stabilization and off-
site disposal of the sludge stockpiled in Lagoons 4 and 6. The plan provided, as a contingency, 
on-site containment in Lagoon 6 should the sludge not be delisted or not meet the final delisting 
criteria. 

4.1 Delisting Rule 

On April 3, 1996, EPA published the proposed rule granting a "one-time" up front exclusion for 
the stabilized sludge, contingent upon the treated sludge meeting delisting criteria published as 
part of the proposed rule (61 FR 14708, April 3, 1996). Upon receiving comments, EPA finalized 
the rule in July of 1996 (61 FR_ 37399, July 18, 1996), (with subsequent corrections in August and 
October, 1996). The delisting criteria were modified slightly (i.e., became more stringent) during 
the course of operations due to an increased volume of sludge over what was originally 
anticipated. 

4.1.1 Delisting Criteria 

The delisting criteria set forth in the final delisting rule were calculated by multiplying a health-
based level for each constituent of concern by a dilution attenuation factor (DAF) of 96 for a one­
time disposal of an estimated volume of 20,500 cubic yards of petitioned waste. 

In October 1996, ENSR notified EPA that the volume of impacted sludge had been 
underestimated, and provided an initial revised estimate of 30,000 cubic yards, followed by a 
second volume estimate of 35,000 cubic yards. On October 25, 1996, EPA published a 
correction to the rule, with recalculated delisting levels using a DAF of 84 for a volume of 35,000 
cubic yards. Corrected delisting criteria were effective retroactively, beginning July 18, 1996. 

In December 1996, ENSR notified EPA of the final volume of treated and disposed sludge as 
verified by weigh tickets and manifests to be 39,400 cubic yards. On January 31, 1996, EPA 
published a correction to the rule, with recalculated delisting levels using a DAF of 79 for a 
volume of 40,000 cubic yards. Final corrected delisting criteria were effective retroactively, 
beginning July 18, 1996. 
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Table 4-1 presents the original and final delisting criteria. Leachable concentrations of the listed 
constituents were not to exceed the levels shown in the table. 

TABLE 4-1 
Delisting Criteria for Treated Sludge 

W§iM^iM^^M(i^$M 

Cadmium 

Chromium 

Lead 

Nickel 

Cyanide^ 

; l i i l l l l l l l i i||;i|::'!|̂ ^ 

^ § i f f ^ ^ ^ § ^ l l 
0.48 

5.0' 

1.4 

9.6 

19.2 

Iiiiiiiiiiiiiiiiiii; 
0.42 

5.0 

1.26 

8.4 

16.8 

|:|ilii^ili|i|||fiilliDi||^^^ 

0.40 

5.0 

1.18 

7.9 

15.8 

1 - The delisting level for chromium in leachate was originally published as 9.6 mg/L, but was corrected by EPA 
(published in August 1996) to be consistent with the criterion for the hazardous characteristic of toxicity. 

2 - Cyanide extraction must be conducted using deionized water. 

4.2 Verification Testing Requirements 

The delisting rule set forth verification testing requirements for demonstrating that the delisting 
criteria were met. Verification testing procedures had also been outlined in the approved April 
1996 Revision to the RAP Supplement, hereafter referred to as the RAP Supplement. During the 
first week of operations, ENSR worked with the OSC (Ms. Dora Ann Johnson) to revise the RAP 
Supplement to be consistent with the delisting requirements while still satisfying the objectives 
of the removal action. 

The delisting rule specified that a minimum of four representative composite samples be 
collected from every batch, for eight sequential batches of stabilized sludge generated during 
full-scale operation. A batch was defined as the stabilized sludge generated during one run of 
the stabilization process. If the initial verification testing proved successful (i.e., the delisting 
levels were achieved), a minimum of one composite sample per batch was to be collected from 
at least 5% of the remaining batches. 
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In order to comply with the RAP Supplement, which specified a minimum of one representative 
composite sample for every 1,000-cubic yards of treated sludge, the sludge was treated and 
stockpiled for testing in 1,000-cubic yard batches. Four composite samples were collected from 
the first eight batches, and one composite sample was collected from each subsequent batch. 
In accordance with the RAP Supplement, all composite samples collected were comprised of 
equal (approximate) amounts of treated sludge from a minimum of 5 different locations around 
the pile. 

4.3 Sludge Treatment and Verification Sampling 

ENSR conducted all sludge treatment operations and verification sampling under the oversight 
of the OSC and/or an OSC representative (a START Contractor). In addition, ENSR operated 
under the conditions set forth in the delisting rule, which included reporting stabilization activities 
and initial results to the EPA RCRA Compliance, Section, Region IV, Athens, Georgia. 

4.3.1 Initial Treatment and Verification Sampling (Batches 1 - 8) 

In August 1996, ENSR remobilized to the site to begin final stabilization and verification testing 
activities. Final stabilization consisted of adding additional LKD (approximate 5% additions) to 
12 to 18-inch lifts of preconditioned sludge and mixing with a pulvimixer. Upon mixing with the 
pulvimixer, each treated lift was pushed into a 1,000 cubic yard stockpile for verification 
sampling. Each stockpiled lift was designated as a Batch, with a number assigned to indicate 
the sequential order in which it was treated. 

Four composite samples were collected from Batches 1 - 8, as specified in the published 
delisting rule and RAP Supplement. For each of the first eight batches, one of the four 
(composite) verification samples was split with the EPA Environmental Services Division (EPA-
ESD), Region IV, for analysis by their Athens laboratory. Mr. Tim Hampton of the EPA-ESD, 
Region IV, was present on-site on August 15, 1996 to observe and assist in the collection of the 
split sample. Mr. Hampton left the site in possession of one split sample collected jointly with 
ENSR (from Batch 1); the remainder of the splits were collected for and submitted to the EPA-
ESD laboratory by ENSR (under OSC oversight). 

Initial results from the first two batches indicated that the treated sludge contained leachable 
cadmium at concentrations slightly higher than the established delisting levels. The ENSR field 
crew suspected that the failure to meet criteria may have resulted from (1) inadvertent scraping 
of untreated sludge from immediately below the treated lifts (when pushing the treated lifts into 
stockpiles) and/or (2) inadequate mixing (thus not maximizing exposure of the sludge matrix 
surface area to LKD). For each of the batches, ENSR spread the stockpile out, mixed in 
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additional LKD, and pushed up the remixed batch into a new stockpile. Concurrently, ENSR 
treated a third lift. Batch 3, (1) using a higher dosage of LKD (2) passing over the lift with the 
pulvimixer twice and (3) taking extra precautions not to scrape beyond the depth of the treated 
lift. ENSR also treated a fourth lift, Batch 4, using the same amount of LKD as that used initially 
on Batches 1 and 2, but mixing with the pulvimixer twice and taking extra precautions to prevent 
inadvertent scraping into the untreated sludge. 

The remixed Batches 1 and 2 were sampled using the initial sampling methodology, including 
the collection and submittal of split composite samples for EPA-ESD. Results from the remixed 
Batches 1 and 2 indicated that the retreated batches met delisting criteria. 

Results from Batches 3 and 4 indicated that both of these batches met delisting criteria, 
suggesting that the initial failures of Batch 1 and 2 were due either to inadequate mixing or to 
an inadvertent inclusion of untreated sludge, and not the result of insufficient amounts of LKD. 

All subsequent batches (after Batch 4) were mixed with the pulvimixer twice prior to stockpiling. 
Also, to prevent inclusion of untreated sludge into a treated stockpile, 1 - 2 inches of each 
treated lift was left remaining on the ground, and was thus mixed in as part of the next lift. 

Table 4-2 presents the results for each of the first eight batches of treated sludge. The shaded 
values indicate the results which exceeded the delisting levels (Batches 1 and 2). Table 4-3 
presents the results of the remixed Batches 1 and 2. Analytical data are contained in Appendix 
A to this report. 
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TABLE 4-2 
Treated Sludge Verification Sample Results, Batches 1 - 8 

wM^M^^iiMiMM'^M!- ||;i|:iSiiii|-||;: III | | | | | i | ; | : : |s|||||:|;;ii^ 

|||||i:::|| illM̂̂^̂̂^̂̂^̂̂^̂̂^̂  Iiiiiiiiiiii iiiiiiiiiiiiii iiliiiiiii 
Batch 1 

BATV1CP101 

BATV1CP201 

BATV1CP301 

BATV1CP401 

08/15/96 

iiiiiiiiiiiiiii 
iMiiiiiii 

0.32 

iiiiiiiiiiiiiii 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 2 

BATV2CP101 

BATV2CP201 

BATV2CP301 

BATV2CP401 

08/19/96 

iiiiiiiiiiiii 
iliiiilii! 
•Ili i i i l i i 
iiiiiiiiiiiiiiii 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 3 

BATV3CP112 

BATV3CP212 

BATV3CP312 

BATV3CP412 

08/19/96 

0.10 u 

0.10 u 

0.10 u 

0.10 u 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0,010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 4 

BATV4CP101 

BATV4CP201 

BATV4CP301 

BATV4CP401 

08/20/96 

O.IOU 

0.10 

0.10 u 

0.10 u 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 
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TABLE 4-2 
Treated Sludge Verification Sample Results, Batches 1 - 8 (Contin...) 

||||amp.ji;|||||g||i|a^^ Iliiiilii 
|||||i|||||||:ii; 

ipiiiiiiiiiiillliiiii^ 
illllill ̂ ^ M liiiillljii ••' M l . . • • • ^^Ki 

Batch 5 

BATV5CP101 

BATV5CP201 

BATV5CP301 

BATV5CP401 

08/21/96 

0.10 u 

O.IOU 

0.10 u 

0.10 u 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 6 

BATV6CP101 

BATV6CP201 

BATV6CP301 

BATV6CP401 

08/26/96 

0.10 u 

O.IOU 

0.10 U 

0.10 u 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 7 

BATV7CP101 

BATV7CP201 

BAT^7CP301 

BATV7CP401 

08/30/96 

0.10 u 

O.IOU 

O.IOU 

O.IOU 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

Batch 8 

BATV8CP101 

BATV8CP201 

BATV8CP301 

BATV8CP401 

08/30/96 

0.10 U 

O.IOU 

0.10 u 

O.IOU 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

* - Since Batches 1 and 2 did not initially meet the delisting criteria, they were remixed. Results are presented 

in Table 4-3. 

U - Not detected; preceding number is report limit. 
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TABLE 4-3 
Remixed Sludge Verification Sample Results (Batches 1 and 2) 

llilll^|iilllllli|aiji| I I •••••'̂  D a t e •'...-

1 Goliected 

BATV1C2101 

BATV1C2201 

BATV1C2301 
1 

1 BATV1C2401 

08/20/96 

BATV2C2101 

BATV2C2201 

BATV2C2301 

BATV2C2401 1 

08/26/96 

U - Not detected; preceding number is re 

1 .'• Cd 

Batch 1, 

0.10 u 

O.IOU 

0.10 U 

0.10 U 

TCLP Concentration, mg/L 

1 •: Cr:-. Pb. 

Remixed 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

1 0.50 U 

1 0.50 U 

0.50 U 

0.50 U 

Batch 2, Remixed 

O.IOU 

0.10 u 

0.10 u 1 

0.10 u 1 

port limit. 

0.50 U 

0.50 U 

0.50 U 1 

0.50 U 1 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

1 Nl 

1 0.50 U 

1 0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 1 

0,50 U 

jiiiiiiiilil] 

1 0.010 u 1 

1 0,010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

4.3.2 Completion of Sludge Treatment (Batches 9 - 36) 

nrt ' ronHr ' T T ! ! ' " l ^ ^ ' ^ ' ^ ' ' ' " ' ' ' ^ " ' ^ ^ ' P'P^'''"^ ' " ' " ^9°° " ^̂  ^NSR excavated the 
precondmoned Sludge from above and west of the pipeline and spread it on the east end of 
Lagoon 4 and the north end of Lagoon 6 for stabilization. As stabilization activities proceeded 
into lower lifts close to Lagoon 4 bottom, the sludge became much wetter. In order to continue 
stabHization, ENSR excavated the sludge remaining in the east end of Lagoon 4 and spread it 
on the north end of Lagoon 6 for stabilization. H ciu i 

Once verification testing indicated that eight consecutive batches of sludge were treated 
successfully, verification testing for all subsequent batches consisted of one representative 
composite sample per batch (1 per 1.000 cubic yards of treated sludge). Verification sample 
results for all batches indicated that the treated sludge met delisting criteria. Table 4-4 presents 
the results fo^all verification samples collected (Batches 9 - 36). Analytical data are contained 
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Ewai 
A slight discrepancy between the volume of sludge estimated in the field (36,000 cubic yards) 
versus the final sludge volume calculated by the landfill (39.400 cubic yards) resulted from the 
fact that batches in the field were measured in the form of lifts of stockpiled sludge. The final 
volume calculated by the landfill (BFI) was based on densities measured by BFI as the stabilized 
sludge was received. The sludge in the stockpiled lift was more dense than that measured at 
the landfill due to the handling and loading (fluffing) of the stabilized sludge after field 
measurements were made. Since verification samples were collected as each batch was treated, 
the total number of samples (36) corresponds to the 36,000 cubic yard estimate. 

TABLE 4-4 
Treated Sludge Verification Samples, Batches 9- 36 

i | | |ar i | ! i i i i | i | ls i | in i^^ 

BATVgCPlOO 

BAV10CP100 

BAV11CP100 

BAV12CP100 

BAV13CP100 

BAV14CP100 

BAV15CP100 

BAV16CP100 

BAV17CP100 

BAV18CP100 

BAV19CP100 

BAV20CP100 

BAV21CP100 

BAV22CP100 

BAV23CP100 

BAV24CP100 

iliiiili 
|i|i|ljsiii]i|i|| 

09/06/96 

09/09/96 

09/11/96 

09/19/96 

09/20/96 

09/21/96 

09/24/96 

09/26/96 

09/30/96 

10/20/96 

10/04/96 

10/07/96 

10/09/96 

10/11/96 

llli|iillililili||^^ 

Iliilll 
0.10 u 

O.IOU 

0.10 u 

0.10 u 

0.10 u 

O.IOU 

O.IOU 

O.IOU 

O.IOU 

O.IOU 

0,10 u 

O.IOU 

0.10 u 

O.IOU 

0,10 u 

0,10 u 

iiiiii 
0,50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

Iiiiiiilii 
0,50 U 

0.50 U 

0,50 U 

0.50 U 

0.50 U 

0,50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0,50 U 

0.50 U 

0.50 U 

0,50 U 

0.50 U 

0,50 U 

iiii;i||||i 
0.50 U 

0,50 U 

0.50 U 

0,50 U 

0.50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0,50 U 

0,50 U 

0,50 U 

0,50 U 

0.50 U 

0,50 U 

0.50 U 

l l l l l l l l l 
0.010 U 

0.010 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0,010 u 

0.010 u 

0.010 u 

0.010 u 

0,010 u 

0.010 u 
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TABLE 4-4 
Treated Sludge Verification Samples, Batches 9- 36 (Contin...) 

|||;;||iipii:-Of|iii|i|i||;|î ^^^^^ 

BAV25CP100 

BAV26CP100 

BAV27CP100 

BAV28CP100 

BAV29CP100 

BAV30CP100 

BAV31CP100 

BAV32CP100 

BAV33CP100 

BAV34CP100 

BAV35CP100 

BAV36CP100 

|||||i:||| 
iiiiiiiiiii 

10/16/96 

10/18/96 

10/23/96 

11/04/96 

11/06/96 

11/14/96 

11/18/96 

11/19/96 

11/21/96 

11/22/96 

11/29/96 

U - Not detected; preceding number is r 

;:::::::::i:i:^:::::::::;.;);:^:i;:::;:^^^ 

|||i;|i:;j;||i| 
0.30 

0.10 U 

O.IOU 

O.IOU 

0.10 u 

0,10 u 

O.IOU 

0.10 u 

0,10 u 

0,10U 

0.10 u 

0.10 u 

eport limit. 

TCLP Concentration 

' • C""-i''. 
0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

:illii|i|ii 
0.50 U 

0.50 U 

0.50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0.50 U 

|;|||||||i|| 

iiiiiiiiiiiiiii 
0,50 U 

0,50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0,50 U 

0,50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

WiWiS!̂ ¥:î ''Ai::i 

llljiliiliii^ 
0.010 u 

0.010 u 

0.010 u 

0.010 u 

0,010 u 

0,010 u 

0,010 u 

0.010 u 

0.010 u 

0,010 u 

0.010 u 

0.010 u 

4.3.3 Quality Assurance/Quality Control Samples Collected by EPA - OSC 

On September 26, 1996, as an additional QA/QC check by the OSC, the EPA START Contractor 
collected three samples from a stockpile of treated sludge (Batch 14). [ENSR had previously 
collected a verification sample from Batch 14, and results indicated that the batch met delisting 
criteria (See Table 4-4)]. ENSR field personnel noted in their field notes that the START 
Contractor did not collect the samples in accordance with Region IV Standard Operating 
Procedures (SOPs). ENSR collected three samples (not split) from the same vicinities as the 
START Contractor and submitted the samples to Specialized Assays. Results from ENSR's 
samples submitted to Specialized Assays indicated nondetect concentrations of TCLP cadmium, 
chromium, lead, nickel, and cyanide. 
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The EPA OSC informed ENSR that results from the samples collected by their START contractor 
(submitted to Kiber Environmental Sen/ices) failed criteria, with TCLP-cadmium concentrations 
ranging from 3 ppm to 7 ppm. These results resembled those obtained for the preconditioned 
(but not final-treated) material, suggesting that the EPA START contractor may have inadvertently 
collected samples from untreated material. 

ENSR informed the OSC that the START contractor had not collected the samples using EPA 
protocol, and questioned whether the contractor had actually collected samples from the treated 
sludge. As a result of this discussion, the OSC approved a new sampling event, in which ENSR 
would collect samples from the same batch of sludge (under the oversight of the START 
contractor) and split the samples with EPA. 

On Wednesday. October 2, 1996, ENSR collected three samples from the stockpile of treated 
sludge which was treated as Batch 14. In an effort to duplicate the sampling event conducted 
by the EPA START contractor on September 26, ENSR collected one sample from each of the 
purported locations from the pile (east side, south side, and bottom). ENSR collected sample 
material from each of the discrete locations and split the material into three different samples, 
one for submittal to Specialized Assays, one for submittal to Savannah Laboratories (an 
independent laboratory selected by ENSR), and one to be relinquished to the START contractor 
(for submittal to Kiber Environmental Services). Samples submitted to Specialized Assays and 
to Savannah Laboratories were analyzed for TCLP cadmium, chromium, lead, nickel, and 
cyanide. The samples submitted to Kiber (for EPA) were analyzed for TCLP cadmium and 
chromium only. 

Table 4-5 presents the results of the samples submitted by ENSR to Specialized Assays and 
Savannah Laboratories. 
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TABLE 4-5 
QA/QC Samples Split with EPA 

(collected from stockpiled Batch 14) 

ENai 

|:|||||||i:;|i||||ii||| Iiiiiiiii 
lildliiilii 

||i|||i||||||p^^ 

iliiiilii W^M iiiiiiiiiiiii; iiiiiiliiNlliiiili SillHIII 
Specialized Assays 

BAV14C2100 

BAV14C2200 

BAV1402300 

10/02/96 

0.50 U 

0.50 U 

0.80 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.50 U 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0.010 u 

0,010 u 

Savannah Laboratories 

BAV14C2100 

BAV14C2200 

BAV14C2300 

10/02/96 

0.10 U 

0.10 U 

0.10 U 

2.0 U 

2.0 U 

0.20 U 

2.0 U 

2.0 U 

0.20 U 

0.20 U 

0.20 U 

0.20 U 

0.010 u 

0.010 u 

0.010 u 

U - Not detected; preceding number is report limit. 

Results from the samples submitted to Specialized Assays indicated nondetect TCLP 
concentrations of all constituents analyzed for two of the three samples, and 0.8 mg/L TCLP 
cadmium in the third sample (with nondetect TCLP concentrations of the other constituents). 
Results from the samples submitted to Savannah Laboratories indicated nondetect TCLP 
concentrations for all constituents analyzed for all three samples. Results from the samples 
submitted by EPA to Kiber indicated TCLP concentrations of cadmium ranging from 5.3 ppm to 
5.6 ppm, and results for TCLP chromium ranging from 3.3 to 3.4 ppm. 

ENSR discussed the discrepancy of results with Savannah Laboratories, the independent 
laboratory selected by ENSR for auditing purposes. Mr. Jessie Smith, the Lab Manager for 
Savannah Laboratories, indicated that the high concentrations reported by Kiber appeared to be 
the result of interference caused by the high calcium content of the material (i.e., the lime kiln 
dust mixture). Mr. Smith indicated that failure to account for the high calcium content would 
result in highly skewed results which could be of the same magnitude as the results provided 
by Kiber. 
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ENSR summarized the coinciding results of Specialized Assays and Savannah Laboratories in 
a memo to EPA, and stated ENSR's position that the treated sludge had previously met and 
continued to meet delisting criteria. Although TCLP cadmium was detected in one of the 
samples at a slightly higher concentration than the delisting criterion, ENSR did not believe that 
the pile was out of compliance since the result came from a grab sample (i.e.. not a composite 
collected in accordance with the delisting requirements as well as the RAP Supplement), and 
also since the split of the same sample was reported as nondetect by Savannah Laboratories. 

In response to ENSR's memo and analytical data. EPA requested that ENSR direct Specialized 
Assays and Savannah Laboratories to send all pertinent raw data and laboratory documentation 
to EPA-ESD in Athens, Georgia, for their review. 

4.4 Disposal of Treated Sludge 

Upon publication of the final rule delisting the stabilized sludge, ENSR applied td the State of 
Tennessee (Memphis field office and the Nashville main office) for approval to dispose of the 
delisted sludge as a special waste at the BFI South Shelby Landfill (Subtitle D landfill). ENSR 
had intended to load and transport treated sludge for disposal concurrently with treatment 
operations (in accordance with the RAP Supplement). 

Upon review of ENSR's application, the TDEC discovered that the delisting petition had not been 
reviewed and approved by the State of Tennessee. The TDEC informed ENSR that although 
EPA had delisting authority, the State has an independent mandatory delisting process (which 
should have been conducted concurrently with the EPA review process). TDEC indicated that 
they would require up to 30 days to go through a state delisting process. 

During the State delisting process, ENSR continued to treat batches of sludge, but operations 
were slowed down substantially due to the continual need to create space for new treated 
stockpiles and also to arrange each pile such that the next lift of sludge could be accessed for 
treatment. In a letter dated August 30, 1996, ENSR/UTA requested that EPA extend the AOC 
deadline to accommodate the TDEC delisting. EPA granted this extension in a letter dated 
September 12, 1996. 

The TDEC Memphis office (Mr. Rodney Lumpkins and Mr. Mark Thomas) mobilized to the Site 
on August 20, 1996 and collected a split composite sample with ENSR from the remixed Batch 
1 sludge for analysis at their State laboratory. Results obtained by the TDEC supported ENSR's 
results which indicated that the sludge met delisting criteria. (The TDEC also analyzed their 
sample for other TCLP metals, volatiles, semivolatiles, TPH, and pesticides/PCBs, and were 
satisfied that the sludge did not contain contaminants other than those for which it was listed). 
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The TDEC published a proposed rule to delist the sludge, and after a mandatory public comment 
period, published the final rule to delist the sludge on September 10, 1996 (with subsequent 
amendments in October 1996), enabling ENSR to begin loading treated sludge for transportation 
and disposal. In October 1996 and January 1997, ENSR notified the TDEC of increased sludge 
volumes over what was anticipated. The TDEC amended the state delisting rule, and the 
amended delisting levels concurred with the delisting levels published in the federal rule 
correction. 

ENSR began loading, transportation and disposal of stabilized sludge which met delisting criteria 
in September 1996 and continued through December 1996. ENSR loaded for transport and 
disposal a total of approximately 39,900 cubic yards, which is based on a weight of 47,052 tons 
of treated sludge, with a density of 1.18 tons per cubic yard. All treated sludge was disposed 
of at the BFI South Shelby Landfill, in accordance with the Supplemental RAP. Nonhazardous 
waste manifests and weigh tickets are included in Appendix B. 
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5.0 WASTEWATER DISCHARGE TO THE POTW 

During the work conducted under the AOC. the former Lagoon 5 continued to be used as a 
stormwater retention pond, collecting run-off which contacted preconditioned sludge for 
discharge to the POTW. Since the AOC (April 1996), ENSR sampled, obtained POTW approval, 
and discharged two batches of pond water, totaling approximately 2.96 million gallons. 

Samples were collected in accordance with requirements set forth by the POTW (letter dated 
November 3, 1995 and November 9, 1995 telephone conversation). For each event. ENSR 
collected three samples from different areas around the pond near the surface and one sample 
from around the center ofthe pond, near the bottom. After the July 1996 event. ENSR obtained 
approval from EPA and the POTW (letters dated September 16, 1996 and October 7, 1996, 
respectively) to drop total toxic organics (TTOs) from the list of required parameters since TTOs 
had not been detected at significant concentrations in past events. 

Tables 5-1 and 5-2 present the results of the discharge sampling events. Table 5-3 presents the 
results ofthe final sampling event conducted prior to site demobilization, demonstrating that the 
accumulated pondwater was not impacted (this water was not discharged to the POTW). 
Laboratory data sheets for these sampling events are included in Appendix A. 

TABLE 5-1 
Analytical Results from Wastewater Discharge Samples 

6/21/96 Sampling/Discharge Event 

HM III illflll :;:|;o:;:;:;;;;;:;:j:|!o:i:i:;:i 

iiillii 
l i 

Cadmium 

Chromium 

Copper 

Lead 

Nickel 

Silver 

;;;|||||||ii|i||;iH^̂ ^̂ ^̂ ^ 

iiiiPiiiiiiiliBlK 
^ ^ ^ 

0.0010 U 

0.005 U 

0.010 U 

0.003 U 

0.010 U 

0.0050 U 

iliiiilii 
0.0010 u 

0.005 U 

0.010 u 

0.003 U 

0.010 U 

0.0050 U 

1111111̂̂^̂̂^̂̂^̂  
0,0010 u 

0.005 U 

0,010 U 

0.003 U 

0,010 U 

0.0050 U 

Iiiiiiliii 
0.0060 

0.009 

0.112 

0.067 

0,062 

0,0050 U 
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TABLE 5-1 
Analytical Results from Wastewater Discharge Samples 

6/21/96 Sampling Discharge Event (Contin...) 

111 i||||;||;;;i;i||ittiiiyfef 1̂̂^̂  

Zinc 

Total Cyanide 

Total Suspended Solids 

Total Toxic Organics 

| | | | i i : | | i | | | | | | |||||; i i |;||^ 

i ii||||;y|i;;|iliî ^^^^^^ 

|iillilliii 
0.0200 U 

0.010 U 

13.0 

l l l l |ft| i | i | | i 

0.0200 U 

0,024 

10.0 U 

iiliiiiiii 
0.0200 U 

0.010 u 

36,0 

iiiiiiiiiiiiiiiiii 
0,1640 

0.010 U 

24.0 

No constituents from the Total Toxics Organics list (40 CFR) were 
detected. 

TABLE 5-2 
Analytical Results from Wastewater Discharge Samples 

10/28/96 Sampling/Discharge Event 

IlililliiiiM 

Cadmium 

Chromium 

Copper 

Lead 

Nickel 

Silver 

Zinc 

Total Cyanide 

Total Suspended Solids 

1 |||;|i||||ii|ii||iili:-|:ip^^^^ 

iiiiilllliiliM^̂ ^̂ ^̂ ^̂  
i||i|iH||i|i|| 

0,0010 u 

0.005 U 

0,020 

0.003 U 

0,025 

0.0050 U 

0,0230 

0.010 U 

19.2 

:i|ii|i||ii|i||i|| 
0.0010 u 

0,005 U 

0.020 

0,003 U 

0.026 

0,0050 U. 

0.0350 

0.010 U 

14,6 

|||||i|||i|i| 
0.0010 u 

0.005 U 

0,020 

0.003 U 

0.027 

0.0050 U 

0,0200 U 

0,010 U 

15.4 

iiiiiiiiiiiiiii 
0.0010 u 

0.005 U 

0.019 

0.003 U 

0.025 

0.0050 U 

0.0200 U 

0.010 U 

16.0 

6916147,R01 5-2 02/19/97 (Wed) 10:27am 



Cadmium 

Chromium 

Copper 

Lead 

Nickel 

Silver 

Zinc 
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TABLE 5-3 
Analytical Results from Wastewater Discharge SampI 

12/09/96 Sampling/Discharge Event 
es 

|i||||p|irt||Htfiii0 

!!e;;i|iSiigni|iiiSn|;i;:|| 

L05005 

0,0010 u 

0.005 U 

L05006 

0,0010 u 

0.014 

0,003 U 

0.024 

0.005 U 

L05007 

0,0010 u 

L050B8 

0.0010 u 

0.014 

0.003 U 

0.024 

Total Cyanide 

Total Suspended Solids 

0,0050 U 0,0050 U 

0,0200 U 

0.010 U 

10,0 U 

0,005 U 

0.014 

0.003 U 

0.024 

0.0050 U 

0.005 U 

0,014 

0.003 U 

0,024 

0.0200 U 

0,010 U 

10.0 U 

0.0200 U 

0.010 U 

10.0 u 

0,0050 U 

0,0200 U 

0.010 U 

10.0 u 

Prior to demobilization from the site, conlirmallon sampling of Ugoon 5 was conducted to 
con.,rm that deposition o. sediment from rainwater discharged into the pond did n o ' r s i n 

e p sti'dTstr:: T T " ' T "̂ "-"̂  '̂"̂'̂- ''̂ ^ --p'̂ ^^ -m and * r s 
are presented in Section 6.3, Lagoon 5 confirmation sampling. 
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6.0 REMOVAL CONFIRMATION SAMPLING 

As sludge removal from Lagoons 4 and 6 was completed, confirmation sampling of floors and 
sidewalls of the excavated lagoons was conducted in accordance with the June 1995 RAP. 
Confirmation samples along the floor of the excavated lagoons were collected at the nodes of 
70' X 70' grids. Samples along the sidewalls were collected from mid-depth every 50' around 
the lagoon periphery. Confirmation samples were analyzed for total cadmium, total chromium 
and TPH. 

6.1 Lagoon 4 Confirmation Sampling 

Early into operations (August 16, 1996), ENSR collected two preliminary floor confirmation 
samples from the northeast and northwest comers of Lagoon 4 in order to verify that the total 
depth of sludge was being removed. A sidewall sample was also collected from the west corner 
of Lagoon 4 to determine if enough sludge was being scraped from the sides. Results indicated 
that clean bottom had been attained, but that more material from the sidewall would need to be 
removed. Table 6-1 presents the results of these preliminary confirmation samples. 

TABLE 6-1 
Lagoon 4 Preliminary Sludge Removal Confirmation Samples 

(collected from northeast and northwest corners) 

||||i|iillii||iill) •lli 
I l i l i 

L04SCF0100' 

L04SCF0200' 

L04SSW0100^ 

III Iiiiiiiiiii 
i i i | | | | | i i | | i : 

08/16/96 

illillllSH 

l.OU 

37,5 

:|i||i||iĤ ^̂ ^̂ ^̂ ^̂ ^ 

Iiiiiiiiiii 
9,5 

43,6 

178 

mm:m!mmmmimimi 

mmmmmmmmm 
1,0 u 

10.1 

19,2 

U - Not detected; preceding number is report limit, 

1 - L04SCF0100 and L04SCF0200 were collected from the floor of the northeast and northwest corners of 

the lagoon, 

2 - L04SSW0100 was collected from the sidewall of the northwest corner. The final sidewall confirmation 

sample L04SSW0100 (10/16/96) was collected from the same location (See Table 6-2, Lagoon 4 Sludge 

Removal Confirmation Samples). 
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As sludge removal from Lagoon 4 was completed, final confirmation sampling of floors and 
sidewalls was conducted. Final confirmation sample results indicated that former Lagoon 4 had 
been excavated to below clean-up levels. Analytical results are presented in Table 6-2; Figure 
6-1 shows the locations of the Lagoon 4 final confirmation sampling. Analytical data is provided 
in Appendix A of this report. 

TABLE 6-2 
Lagoon 4 Sludge Removal Confirmation Samples 

! : ! : • ; |||;||||||||i|||||||i||i 
llil 

L04SSW0100 

L04SSW0200 

L04SSW0300 

L04SSW0400 

L04SSW0500 

L04SSW0600 

L04SSW0700 

L04SSW0800 

L04SCF0100 

L04SCF0200 

L04SCF0300 

L04SCF0400 

L04SCF0500 

L04SSW0900 

L04SSW1000 

L04SSW1100 

L04SSW1200 

iiiiiiiiiiii 

10/16/96 

11/12/96 

11/26/96 

ilililllllllB^ 
ililliilli 

5.6 

7.9 

7.3 

8.5 

5.9 

9.8 

8,9 

7.2 

1.0 U 

l.OU 

l.OU 

10,7 

l.OU 

2.6 

19.2 

l.OU 

8.7 

IIIIĤ^̂^̂^̂  
15.4 

19.7 

18.8 

20.7 

14,8 

22,8 

20.3 

19.1 

10.8 

9,3 

10,7 

16.7 

8.9 

12,4 

38,5 

9.1 

22,5 

mmmmm§mm^mM 
iiiiiiiiiiiiiiiiii 

l.OU 

49,2 

55.7 

47.7 

49.5 

4.1 

99.1 

76.4 

l.OU 

l.OU 

1,0 U 

10.0 

1.0 U 

8.8 

1.5 

l.OU 

1.0 U 

U - Not detected; preceding number is report limit. 
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6.2 Lagoon 6 Confirmation Sampling 

ENSR removed and consolidated sludge from the northwest corner of Lagoon 6 in order to 
create a storage space for treated sludge pending Tennessee approval of off-site disposal. 
ENSR collected confirmation samples (August 28, 1996) from the floor and sidewalls of Lagoon 
6 to ensure that clean bottom was reached. Results confirmed that clean bottom had been 
reached. 

As sludge removal was completed from Lagoon 6. final confirmation samples were collected, 
including a second sample collected from the floor of the northwest corner where treated sludge 
had been stored pending transportation and disposal. Table 6-3 presents the results of the 
confirmation sampling. Figure 6-2 shows the sample locations. Analytical data is presented in 
Appendix A. 

TABLE 6-3 
Lagoon 6 Sludge Removal Confirmation Samples 

•iilili smple De 1 1 
: • : • : • : 

II 

ifiib«iii|i||i| 

L06SSW0100 

L06SSW0200 

L06SSW0300 

L06SCF0100 

L06SSW0400 

L06SSW0500 

L06SSW0600 

L06SSW0700 

1 L06SSW0800 

L06SSW0900 

L06SSW1000 

L06SSW1100 

ll||iiii|ii|||| 

8/28/96 

9/16/96 

12/14/96 

iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii|iiliiii^ 

l l l l l l l l l 
11.7 

1.6 

1.0 U 

56.9 

1.0 U 

1.4 

1.6 

6.21 

33.3 

2.39 

54.3 

8.32 

iiiiiiiiiiiiii 
16.3 

8.4 

85.5 

37.8 

10.00 

12.2 

10.1 

28.5 

65.7 

15.5 

34.9 

14.7 

1111111111 
li 
i l l 

3.6 

l.OU 

l.OU 

10.7 

10.0 U 

10.0 U 

10.0 U 

23.7 

20.2 

39.7 

21.6 

3.9 
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TABLE 6-3 
Lagoon 6 Sludge Removal Confirmation Samples (Contin.. .) 

WimMMMiM§^iMM^ 

L06SSW1200 

L06SCFA100' 

L06SCF0200 

L06SCF0300 

ii:ii|^iiiiid|iiec||dii|i 

12/14/96 

|||i;ii|i|i||i||||ii:||wi^ 

i|ii:i|iiiiiiiiiii|iiiiiii 

13.1 

1.79 

0,98 U 

1.01 U 

Iiiiiiliii 
21.2 

15.9 

11,8 

14.3 

;i||iiiii;ii|i|||iiiiii:i|ii|| 

19,1 

1,0 U 

1,0 U 

l.OU 

U - Not detected; preceding number is report limit, 

1 - Sample collected from same location as L06SCF0100 upon removal of temporarily stored treated sludge. 

6.3 Lagoon 5 Confirmation Sampling 

Confirmation sampling of Lagoon 5 was conducted to confirm that deposition of sediment from 
rainwater discharged into the pond did not result in constituent concentrations exceeding site 
clean-up levels. In accordance with the Supplemental RAP, one floor sample was collected from 
the inlet, and three floor samples were collected from locations 50 feet radially outward at 
approximate 30° angles (since deposition of sediment decreases with horizontal distance, the 
concentration of any deposited contaminants would be highest at the pond inlet, decreasing with 
distance from the inlet). 

Samples were collected on December 17. 1996. ENSR obtained approval from the acting OSC 
(Mr. John Nolen) to collect the samples from underneath the accumulated water in former' 
Lagoon 5. It was decided that if results showed the pond bottom to be below clean-up levels, 
the currently accumulated water would not be discharged to the POTW (since the former lagoon 
was intended to remain a permanent stormwater retention pond). Samples were collected using 
a PVC pipe (covered at the top to displace water upon entrance into the pond). The pipe was 
plunged into the sample location and allowed to fill with a core of clay. The pipe was then lifted 
out of the pond, and a smaller pipe was used to push the soil/sediment out for a sample. 

Results indicated that the lagoon had not been contaminated by deposition of sediment from 
stormwater, so the accumulated water was left in place upon demobilization from the site. Table 
6-4 presents the results. Figure 6-3 shows the sample locations. Analytical data sheets are 
contained in Appendix A. 
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TABLE 6-4 
Lagoon 5 Outfall Confirmation Samples 

iiiiiiiiiii iiipitpijbiil 1 
L05WCF0100 

L05WCF0200 

L05WCF0300 

L05WCF0400 

|i;;||p|i||i||ii|i 

12/17/96 

iiiiiiiiiiiiiilip^^ 
iiiiiiiiiiiiiiiiiiiiiiiiiiiiiii 

0.98 U 

0.98 U 

0,96 U 

0.97 U 

Iiiiiiiiiiiiiiiiii 

7,84 

6,89 

9.77 

7.02 

lii||i||i|Ĵ^̂^̂^̂^̂^̂^̂^̂^ 
l.OU 

l.OU 

15.3 

l.OU 

U - Not detected; preceding number is report limit. 
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7.0 CONCLUSION 

Based on the results of the verification sampling and removal confirmation sampling, all 
contamination associated with the lagoons has been removed from the site to below the clean­
up levels established by the January 26, 1995 UAO, with the possible exception of small 
quantities of sludge around the natural gas pipeline. Any material left around the pipeline was 
covered by at least 2 feet of clean soil. 

All impacted sludge was treated to below the final published delisting levels and transported to 
and disposed of at BFI's South Shelby Landfill. 

Due to early delays resulting from the TDEC's delisting process and later delays caused by 
inclement weather, the deadline for the work to be conducted under the AOC between UTA and 
EPA was extended twice, with the final established deadline of December 31, 1996 (November 
26, 1996 letter from EPA to UTA). UTA/ENSR has completed the work within the (revised) 
established timeframe. 

The work conducted by UTA under the AOC, along with the previous work conducted by UTA 
under the UAO concludes UTA's part of the Removal Action at Highway 61 Industrial Site in 
Memphis, Tennessee. This report and its accompanying documentation, along with the UAO 
Final Report to be submitted by EnSafe. and all previously submitted reports incorporated into 
the final reports by reference, are intended to summarize and provide all final documentation of 
the work conducted by UTA as part of the Removal Action. 
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8.0 COST ESTIMATE 

The estimated total cost of the work conducted under the AOC, including work plans, agency 
correspondence, labor and equipment, analytical costs and disposal costs is $1.63 million. 
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